Completed tasks are marked in green font, deleted tasks are marked in gray background

Tasks		Completed tasks are marked in green font, deleted tasks are marked in gray background 2024 2025 2006																		
Tasks	~	2024										2025				, ,				
Tasks	Performers and experts	JJA	S	0	N	D	J	F	М	Α	М	J	J	Α	S	0	N	D	J F	MA M
0. Testing and selection of	NextGIS +project scientific leader			0																
land cover data	Collective decision			•0																<u> </u>
1.1. Creation of ecosystem	NextGIS +project scientific leader	1.1.0																		
map	Ecosystem expert		1.1.1, 1.1.2			●1.1		1.1.6												
	Ecosystem accounting expert		1	.1.1	1.1.3, 1.1.4			●1.1	1.1.5											L
1.1. Analysis data on RDB	Ecosystem expert				1.2.1, 1.2.2, 1.2.3, 1.2.5			2.5												<u> </u>
species	Ecosystem accounting expert				1.2.2, 1.2.3		1.1→	1.2.4,	1.2.5 •1.2										L	
1.2. Analysis of pollution	Expert on state statistics				1.3.1															
data	Ecosystem accounting expert				1.3.2			•	1.3										L	
2.0. Food production	Expert on state statistics					2.0.1														
	Ecosystem accounting expert				2	2.0.2			•	2.0										<u> </u>
2.1. Timber	Expert on state statistics					2.1.1														
	Ecosystem accounting expert				2	2.1.2, 2.1.3			•	2.1										
2.2. Non-timber	Expert on non-timber production							1.1→	2.2.1 - 2.2.3		2.2.5									
production	Ecosystem accounting expert										2.2	2.2.4, 2.2.6, 2.2.7		•2.2						
2.3. Air purification	Project scientific leader								-				2.3.4							
	Ecosystem accounting expert				2.	3.1							2.3.8 - 2	2.3.10	•	2.3				
2.4. Game production	Expert on state statistics				2.	4.1														
	Ecosystem accounting expert				2	.4.2, 2.4.3			•	2.4										
3.1. Regulation of carbon	Ecosystem accounting expert																3.1.	●3.1		
cycle	NextGIS +project scientific leader				0.1→															
3.2. Regulation of local	Ecosystem accounting expert																3.2.3	•3.2		
climate	NextGIS +project scientific leader				0.1→	•3.2														
3.3. Air purification	Ecosystem accounting expert																3.3.3	•3.3		
	NextGIS +project scientific leader			1.3.1→	0.1→															
3.4. Water yield	Ecosystem accounting expert																3.4.3	•3.4		
	Expert on soils and climate																			
	NextGIS +project scientific leader				0.1→															
3.5. Flood prevention 3.6. Ensuring runoff	Ecosystem accounting expert																3.5.3	●3.5		
	NextGIS +project scientific leader				0.1→															
	Ecosystem accounting expert																3.6.3	•3.6		
quality	NextGIS +project scientific leader				0.1→															
3.7. Prevention of soil	Ecosystem accounting expert																3.7.3	●3.7		
erosion	NextGIS +project scientific leader				0.1→	•3.7														
3.8. Runoff seasonal	Ecosystem accounting expert																3.8.3	●3.8		
redistribution	NextGIS +project scientific leader				0.1→	•3.8														
3.9. Recirculation of	Ecosystem accounting expert																			
precipitation	NextGIS +project scientific leader				0.1→															
3.10. Pollination	Ecosystem accounting expert																3.10	.3 •3.10		
	Entomologist							1.1→												
	Ecosystem expert							1.1→		3.	.10.1									
	NextGIS +project scientific leader																			
3.11. Outdoor recreation	Ecosystem accounting expert																3.11	.3 •3.11		
	Ecosystem expert		1					1.1→		3.	3.11.1									
	Expert on outdoor tourism		1					1.1→		3.11.1										
	NextGIS +project scientific leader													3.11.2	2					\vdash
		JJA	S	0	N	D	J	F	М	Α	М	,	1	А	S	0	N	D	JF	MA
		JJA	3		IN	U	J	٢	IVI	А	IVI	J	J	A	3	U	IN	U	1 5	М